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WAIVER APPROVAL – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-58

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

The City of San Buenaventura is requesting a nine (9) month time extension for period of contract award
from November 3, 2000 to August 31, 2001, in Transit Capital Improvement (TCI) Program funds for
the Pacific View-Ventura Regional Mall Bus Transfer Center project.  The delay was due to the need to
re-design the project as a result of input during the public hearing process, and the need to get approval
from the City’s Public Art Commission and Design Committee.

RECOMMENDATION
The Department recommends the Commission approve the time extension requested by the City of San
Buenaventura from November 3, 2000 to August 31, 2001.

SUMMARY
On November 3, 1999, the Commission approved Resolution MFP-99-11 allocating $250,000 in FY 97-
98 TCI program funds to the City of San Buenaventura to construct a seven-bay bus transit center at the
Pacific View-Ventura Regional Mall (formerly the Buenaventura Mall).  The City is requesting a nine
(9) month time extension for period of contract award to allow additional time to complete the final
design and obtain approval from the City’s Design Committee and Public Art Commission.  To date, the
City has been received concept approval and is moving forward to complete the final design.  The City
anticipates to complete the final design, advertise the project for bid and award the construction contract
within the nine (9) month period.


